
 

Interoffice Memo 

Office of Design Policy & Support 

 
DATE: 12/16/2020   

 

FILE: P.I.# 0015605        

 Bulloch  County / GDOT District 5 - Jesup 

 Bridge Replacement - CR 927/Old Hwy 46 @ Ash Branch 11.6 MI SE of Brooklet  

  

 

FROM: for R. Christopher Rudd, PE, State Design Policy Engineer 

 

TO: SEE DISTRIBUTION 

 

SUBJECT: APPROVED CONCEPT REPORT   

 

Attached is the approved Concept Report for the above subject project. 
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 Hiral Patel, Director of Engineering 

 Joe Carpenter, Director of P3 

 Albert Shelby, Director of Program Delivery 

 Carol Comer, Director, Division of Intermodal 

 Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator 

 Matthew Markham, Deputy Director of Planning  

 Kim Nesbitt, Program Delivery Administrator 

 Bobby Hilliard, Program Control Administrator 

 Eric Duff, State Environmental Administrator  

 Donn Digamon, State Bridge Engineer  

 Andrew Heath, State Traffic Engineer 

 Angela Robinson, Financial Management Administrator  

 Erik Rohde, State Project Review Engineer 

 Monica Flournoy, State Materials Engineer 

 Patrick Allen, State Utilities Engineer 

 Eric Conklin, State Transportation Data Administrator 

  Attn:  Systems & Classification Branch  

 Benny Walden, Statewide Location Bureau Chief 

 Robert McCall, District Engineer 

 Troy Pittman, District Preconstruction Engineer 

 Dallory Rozier, District Utilities Engineer 

 Joshua Pisani, Project Manager 

 BOARD MEMBER - 12th Congressional District  
 

Dave Peters



 Limited Scope 

Project Concept Report 

Project Type: Bridge Replacement P.I. Number: 0015605 

GDOT District: 5 County: Bulloch 

Federal Route Number: N/A State Route Number: N/A 

Project Number: N/A 

CR 927/OLD HWY 46@ASH BRANCH 11.6 MI SE OF BROOKLET: This project proposes to replace the 

bridge on CR 927 (Old Highway 46) over Ash Branch in Bulloch County, approximately 11.6 miles southeast of 

Brooklet, Georgia. 

Submitted for approval: 

9/16/2020 

Janet Middleton, P.E., Arcadis Date 

State Program Delivery Administrator Date 

Joshua Pisani, GDOT Project Manager Date 

Recommendation for approval:  

State Environmental Administrator Date 

State Traffic Engineer Date 

State Bridge Engineer Date 

District Engineer Date 

☐ MPO Area:  This project is consistent with the MPO adopted Regional Transportation Plan (RTP)/Long 

Range Transportation Plan (LRTP). 

☒ Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan 

(SWTP) and/or is included in the State Transportation Improvement Program (STIP). 

State Transportation Planning Administrator Date 

Approval: 

Concur: 

GDOT Director of Engineering Date 

Approve: 

GDOT Chief Engineer Date 

09-23-2020

10/19/2020

9/25/2020

* Concept Report updated 11/13/2020

* Recommendations are on file  ~ OB
* Eric Duff

* Chris Raymond

* Donn Digamon

* Robert McCall

11/09/20

10/19/20

10/20/20

10/16/20

* Recommendations were also received from the following:   ~ OB
* Office of Engineering Services: Erik Rohde (11/10/20)
* Office of Utilities: Marcela Coll (10/05/20)
* Office of Intermodal: Alan C. Hood (10/16/20)
* District 5 Preconstruction Engineer: Troy Pittman (10/20/20)
* Office of Planning: Tom McQueen (10/16/20)

12/9/2020

12/16/2020

for
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PROJECT LOCATION MAP 
 

 

CR 927/OLD HWY 46@ASH BRANCH 11.6 MI SE OF BROOKLET 

PI# 0015605  

BULLOCH COUNTY 

PROJECT LOCATION 
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PLANNING & BACKGROUND DATA 
 
Prepared By: GDOT Bridge Office Date:   11/29/2018  
Project Justification Statement: The bridge on County Route 927 (Old Highway 46) over Ash Branch, Structure 
ID 031-0017-0 was built in 1956. The bridge consists of four steel spans on concrete caps with steel piles. The 
bridge was designed using an HS-20 vehicle; however, it is not meeting current standards. The deck is in 
satisfactory condition with transverse cracking reaching the bottom of the deck as well of evidence of the deck joints 
leaking. Also, spalling has been identified on some edge beams located in span 2 and 3 as well as the edge of the 
deck near the joints. The superstructure is in good condition with minor corrosion on all beams. There is also 
evidence of horizontal cracking and spalling in all end diaphragms between all beams. The substructure is in fair 
condition with vertical cracking on abutments. In addition, there are exposed piles due to encasement beginning to 
honeycomb and crumble. The exposure has caused rusting and section loss under the encasement. Scour is also 
evident. Due to the age of the structure, not meeting current design standards, and condition of the substructure, 
replacement of this bridge is recommended. 
 
Existing conditions: The existing 108-ft length bridge is composed of steel and concrete and has a deck width of 
34.1-ft with two 11-ft lanes and concrete handrails along both sides. CR 927/Old Highway 46 is a two lane, 22-ft 
wide rural major collector running parallel to a portion of I-16 surrounded mostly by undeveloped woodlands and 
farmland. There are multiple residences along the roadway. The project is located approximately 11.6 miles 
southeast of the City of Brooklet. 
 

Other projects in the area:   
1. M0005870 – I-16 FROM SR 67/BULLOCH TO SR 17 CONN/CHATHAM 

a. Project Description: This project, selected by the State Maintenance Office, is the resurfacing of 
SR 404 (I-16) to improve the current paces rating. 

b. LET Date: 8-21-2020 
2. PI 0016650 - CR 151/ARCOLA ROAD @ UPPER BLACK CREEK 

a. Project Description: The proposed project will replace the existing bridge of Arcola Road at Upper 
Black Creek in Bulloch County. The new bridge will be constructed on the existing alignment and 
an offsite detour will be implemented during construction. The total length of the project is 
approximately 0.14 miles. 

b. LET Date: 6-19-2020 
3. PI 0013803 – SR 26 OVER CANEY BRANCH 

a. Project Description: This project is located on State Route 26 (US 80) over Caney Branch in Bulloch 
County, 13 miles southeast of Brooklet, Georgia. Proposed is a new quadruple concrete bridge 
culvert over Caney Branch that will be constructed at the current location, elevation, and roadway 
centerline using a 55mph design speed. The total length of the project is approximately 525 feet 
(0.099 miles). During construction, an off-site detour will be utilized to route traffic to SR 119C. The 
total detour route distance is 11.8 miles. 

b. LET Date:  2-21-2020 
 
MPO:  N/A - not in an MPO TIP #: N/A    
Congressional District(s):  12 
 

Federal Oversight: ☐ PoDI ☒ Exempt ☐ State Funded ☐ Other 
 
Projected Traffic:   24 HR T: 7.5 % Current Year (2018):  800 
 Open Year (2023):  850 Design Year (2043):  1050 
Date approved by the GDOT Office of Planning:    8/19/2020 
 
AASHTO Functional Classification (Mainline):  Major Collector  
AASHTO Context Classification (Mainline):  Rural  
AASHTO Project Type (Mainline):  Construction on existing roads 
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Is the project located on a NHS roadway?  ☒ No  ☐ Yes 
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants: 

Warrants met:  ☐ None  ☒ Bicycle ☐ Pedestrian ☐ Transit 

Standard 
1. The project is on a designated state bicycle route: 

 CR 927/OLD HWY 46 – State Bicycle Route 35. 
2. There are existing bikeways along the project alignment. 
3. There are bicycle travel generators and destinations along project alignments. 
4. One bicycle crash occurred in 2017. However, there are no occurrences of reported bicycle crashes 

which equals or exceeds a rate of five for a 1-mile segment of roadway, over the most recent five years 
(2015 – 2019). 
 

Guideline 
1. The project is not within close proximity of a school, college, university, or major public institution. 
2. The project will provide connectivity between two or more existing bikeways or connects to an existing 

bikeway. 
3. This project does not have an occurrence of bicycle crashes. 
4. Along the project corridor, there are bicycle travel generators and destinations to be expected prior to 

the design year of the project. 
5. Engineering judgment does indicate a need for bicycle accommodation.  

 
Note:  Bicycle warrants are met. 6.5-ft paved shoulders will be provided along the roadway, 6-ft shoulders will be 
provided on the bridge. 
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒ No   ☐ Yes 

Feasible Pavement Alternatives:    ☒ HMA ☐ PCC   ☐ HMA & PCC 

 
Is the project located on a Special Roadway or Network?  ☒ No   ☐ Yes   Network 

 
Is the project located on or intersect an RTOP corridor?  ☒ No   ☐ Yes  

 

Is Federal Aviation Administration coordination anticipated?   ☒ No ☐ Yes 

 
DESIGN AND STRUCTURAL 
 
Description of the proposed project:  The proposed 130-ft long bridge will consist of one 11-ft lane in each 
direction with 6-ft shoulders. The roadway approaches will consist of one 11-ft lane in each direction with 10-ft 
shoulders, 6.5-ft of which will be paved. The proposed bridge will be constructed on the existing alignment. 
  
Major Structures:   

Structure Existing Proposed 
031-0017-0 108-ft length; 34.1-ft deck width; two 11-ft 

lanes; 2.9-ft shoulders; 4 main spans; steel 
and concrete 

130-ft length; 37.25-ft deck width; 
two 11-ft lanes; 6-ft shoulders; 
single span 

 
Accelerated Bridge Construction (ABC) techniques anticipated:  ☒ No  ☐ Yes   

Multiple techniques are applicable to this project, but it is unlikely that they will be utilized due to the small project 
size and low to moderate concerns from the school district, EMS, and the County on the off-site detour proposed. 
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Prefabricated Bridge Elements and Systems (PBES): Prefabricated elements could be utilized to facilitate faster 
construction. However, given that the off-site detour adds 10 additional minutes to four school bus routes and the 
concerns from the school system were moderate, it is unlikely these elements will be used. 
 
Mainline Design Features:   

CR 927/Old Hwy 46 Functional Classification: Major Collector 

Feature Existing *Policy Proposed 
Typical Section:    
- Number of Lanes  2  2 
- Lane Width(s) (-ft) 11-ft 11-ft 11-ft 
- Median Width (-ft) & Type N/A N/A N/A 

- Shoulder Width (-ft) (Outside) 
Varies 4-ft to 8-ft 

(unpaved) 
4-ft 8-ft (6.5-ft paved) 

- Border Area Width (-ft)  N/A N/A N/A 
- Cross Slope (%) Unknown 2% (normal) 2% 
- Outside Shoulder Slope (%) Unknown 6% 6% 
- Inside Shoulder Width (-ft)  N/A N/A N/A 
- Sidewalks (-ft)  N/A N/A N/A 
- Auxiliary Lanes (#lanes/-ft width)  N/A  N/A 

- Bike Accommodations  N/A 4-ft 
6.5-ft paved shldr 
6-ft bridge shldr 

Posted Speed (mph) 55  55 
Design Speed (mph) Unknown 55 55 
Minimum Horizontal Curve Radius (-ft) 
 

Unknown 960-ft 1900-ft 

Maximum Superelevation Rate (%) Unknown 8% (EMax) 5% 
Maximum Grade (%)  Unknown 6% (Level) 0.820% (level) 
Access Control Non-restrictive  Non-restrictive 
Design Vehicle HS-20  SU 
Check Vehicle Unknown  OSOW 
Pavement Type HMA  HMA 

*According to current AASHTO Design Policy if applicable 
 
Design Exceptions/Design Variances to FHWA or GDOT Controlling Criteria anticipated: N/A 
 
Design Variances to GDOT Standard Criteria anticipated: N/a 
 

Lighting Required:  ☒ No ☐ Yes  
 

Off-site Detours Anticipated: ☐ No ☐ Undetermined  ☒ Yes  

See attachment 6 for detour plans. 

If yes:  Roadway type to be closed: ☒ Local Road ☐ State Route 

 Detour Route selected: ☐ Local Road ☒ State Route  

 District Concurrence w/Detour Route: ☐ No/Pending ☒ Received 2020-08-04  
 

Transportation Management Plan [TMP] Required: ☐ No    ☒ Yes 

If Yes:Project classified as:  ☒ Non-Significant  

TMP Components Anticipated:  ☒ TTC    
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INTERCHANGES AND INTERSECTIONS 
 
Interchanges/Major Intersections:  N/A 
 

Intersection Control Evaluation (ICE) Required:  ☒ No ☐ Yes  

 

Roundabout Concept Validation Required:  ☒ No  ☐ Yes ☐ Completed    Date  
 

UTILITY AND PROPERTY 
 
Railroad Involvement: N/A   
 
Utility Involvements:  

 Georgia Power 
 Bulloch Telephone 

 
SUE Required:   ☒ No  ☐Yes   
 

Public Interest Determination Policy and Procedure recommended:    ☒ No  ☐ Yes 
 
Right-of-Way (ROW):  Existing width:  Varies 100-200 ft.  Proposed width:  Varies 100-200 ft. 
 

Required Right-of-Way anticipated:  ☐  None ☒ Yes ☐ Undetermined 

Easements anticipated:  ☒  None ☐ Temporary ☐ Permanent *  ☐ Utility ☐ Other 

* Permanent easements include the right to place utilities. 
 

Anticipated total number of impacted parcels:  4 

Displacements anticipated: 

 Businesses: 0 

Residences: 0 

Other: 0 

     Total Displacements: 0 

 

Location and Design approval: ☐ Not Required ☒ Required 

 

Impacts to USACE property anticipated: ☒ No ☐ Yes ☐ Undetermined 
 

ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  NEPA ~  PCE  

 
Level of Environmental Analysis:  

☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, delineation, 
and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource identification, 
delineation, and agency concurrence. 

 
MS4 Permit Compliance – Is the project located in a MS4 area?  ☒ No  ☐ Yes 
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If yes, is the GDOT MS4 Permit anticipated to apply to all or part of this project?  ☐ No  ☐ Yes 

Is Non-MS4 water quality mitigation anticipated?   ☒ No  ☐ Yes 
 
Environmental Permits, Variances, Commitments, and Coordination anticipated:  
 
Air Quality: 

Is the project located in an Ozone Non-attainment area?  ☒ No  ☐ Yes 

Is a Carbon Monoxide hotspot analysis required?  ☒ No  ☐ Yes 
This project is for a bridge replacement. No changes are proposed to the number of through lanes. Due to the 
project type being a bridge replacement, a CO hotspot analysis is not required. An ozone analysis would not be 
required as the project does not occur within a non-attainment county. An air quality screening would be required. 
 
NEPA/GEPA Comments & Information:  A Programmatic Categorical Exclusion (PCE) environmental document 
is anticipated for this project. One parcel with structures or buildings 50 years or older was identified during desktop 
review. There is a potential for Section 4(f) analysis if adverse impacts are anticipated to NRHP-eligible resources. 
Suitable habitat for federal protected species anticipated. Further coordination with design will need to take place 
before finalizing environmental recommendations and commitments. A 404 permit is anticipated for the proposed 
project. Full delineations of archaeological, history, and ecological resources would be required. 
 
Ecology: A list of state and federally protected species was obtained using the Bulloch County IPAC and the DNR 
Rare Natural Elements lists. Protected species indicated on one or both of these lists include four federally protected 
species (eastern indigo snake [Drymarchon corais couperi], gopher tortoise [Gopherus polyphemus], Florida 
panther [Puma concolor coryi], and striped newt [Notophthalmus perstriatus]) and sixteen state-protected species 
(Atlantic pigtoe [Fusconaia masoni], bald eagle [Haliaeetus leucocephalus], mimic glass lizard [Ophisaurus 
mimicus], robust redhorse [Moxostoma robustum], southern hognose snake [Heterodon simus], spotted turtle 
[Clemmys guttata], swallowtailed kite [Elanoides forficatus],Georgia indigo bush [Amorpha georgiana], Georgia 
plume [Elliottia racemose], greenfly orchid [Epidendrum magnolia], hooded pitcherplant [Sarracenia minor], parrot 
pitcherplant [Sarracenia psittacina], purple honeycomb head [Balduina atropurpurea], sandhill milkvetch [Astragalus 
michauxii], silky camelia [Stewartia malacodendron], and yellow flytrap [Sarracenia flava]). No occurrences of 
protected species are noted in the DNR Early Coordination letter. Suitable habitat for eastern indigo snake, gopher 
tortoise, and striped newt is anticipated. Informal Section 7 consultation anticipated. Streams and wetlands were 
noted from desktop review of NWI and NHD maps and confirmed to occur during a site visit on 8/10/2017. There is 
a large wetland system along both sides of the road at the project site. A Section 404 Permit would be required for 
impacts associated with the replacement of the existing structure. A buffer variance from the GA Department of 
Natural Resources- Environmental Protection Division (EPD) may be required. All protected species habitat and 
water resources should be field verified.  
 
Stream buffer variance is anticipated due to the impacts to the ephemeral channel. 
 
History: A desktop review for historic resources, comprised of buildings, structures, sites, and objects constructed 
before 1968, was conducted within an environmental survey boundary (ESB) and corresponding viewshed from the 
furthest extent of the ESB. The ESB extends 1,000 feet from either end of bridge serial number 031-0017-0 and is 
600 feet wide. This review included the Bulloch County tax assessor’s record, 2012 Georgia Historic Bridge Survey 
(GHBS), National Historic Landmarks (NHL), National Register of Historic Places (NRHP), and Georgia’s Historical 
Marker program. No properties listed or nominated for listing in the NRHP or NHL were identified within the proposed 
project’s ESB. According to the GHBS form, the bridge was built in 1956 and is not considered eligible for the 
NRHP. Furthermore, no historical markers were identified within the ESB. The Georgia Department of Natural 
Resources (DNR) 1981 Bulloch County survey was also consulted via a review of Georgia’s Natural, 
Archaeological, and Historic Resources Geographical Information Services (GNAHRGIS) database. No 
GNAHRGIS sites were identified within the ESB. The review of the Bulloch County tax assessor’s record resulted 
in the identification of one (1) parcel (177 000030 000) with buildings or structures 50 years old or older that would 
require field assessment and evaluation for NRHP eligibility. 
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Archaeology: No cemeteries or publicly documented sites are located in or adjacent to the project area. According 
to GNAHRGIS, the general vicinity of the project area has a low potential for archaeological sites. A search of the 
Georgia Archaeological Site Files was not conducted, so it is possible that previously recorded sites are located in 
or near the project area. A Phase I archaeological survey is required to investigate the area and assess affects to 
any sites that might exist there. 
 
Public Involvement:  Public Detour Open House (PDOH) and public outreach anticipated to inform the public about 
the bridge closure and use of an off-site detour. Major stakeholders consist of private individuals with property 
adjoining the project, local businesses, and local and through traffic. 
 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
Constructability/Construction:  No early completion incentives are recommended. 
Project Meetings:  Concept Team Meeting held 6/12/2020, Avoidance & Minimization Measures Meeting (A3M) 
held 8/21/2020, PDOH anticipated Fall 2020. 
 
Other coordination to date: Detour early coordination letters were sent to Bulloch County Board of 
Commissioners, Bulloch County EMS, and Bulloch County Schools in August 2018. Early coordination letters were 
also sent to the USFWS and the DNR. 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development  Arcadis/GDOT 
Design Arcadis 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Owners/Company 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits GDOT 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 

 
Project Cost Estimate Summary and Funding Responsibilities:  

 PE Activities 

ROW 
Reimbursable 

Utilities 
CST* Total Cost PE 

Funding 

Section 
404 

Mitigation 
Date of 

Estimate: 
 7/31/2020 6/15/2020 8/10/2020 10/27/2020  

Funded By: 
Federal / 

State  
Local / 

Federal / 
State 

Federal / 
State 

Federal / State  

Programmed 
Cost: 

$500,000  $158,000 $50,000 $1,500,000 $2,208,000 

Estimated 
Cost: 

$500,000 $126,000 **$114,000 $90,000 $2,159,407 $2,989,407 

Total Cost 
Difference: 

     $781,407 

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.  
**Submitted to GDOT for review on 9/2/2020. 
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ALTERNATIVES DISCUSSION 
Alternative selection:  
Preferred Alternative:  Replace the bridge on the existing alignment and utilize an off-site detour. 

Estimated Property Impacts: 4 Estimated Total Cost: $2,989,407 
Estimated ROW Cost: $114,000 Estimated CST Time: 12 Months 

Rationale: This alternative would replace the existing bridge in-place and detour traffic off-site. The 5.7-mile detour 
would require vehicles to travel on local roads with equal or greater functional capacity and I-16. From Arcola Road 
and Old Highway 46 to SR119 and Old Highway 46, the distance is 5.5 miles, so the detour adds an additional 0.2 
miles to the traveling public. If I-16 is not utilized for the off-site detour, local traffic would have a longer detour length 
if they use local roads. The District Preconstruction Engineer concurs with the local offsite detour route presented.  
Coordination with the school board, EMS and County officials for input on the detour alternative was initiated; the 
school board and County are in support of the bridge replacement utilizing an off-site detour. The school board did 
indicate that 4 routes would be impacted. The bridge is currently posted for a 10 tons weight limit and may not be 
suitable to carry bus traffic, depending on the school bus configuration. EMS indicated a low impact response to the 
off-site detour. There are no substandard or load posted bridges on the detour route suggested. No institutions 
(schools, churches, etc.) will be impacted near the roadway/bridge closure. This alternative was chosen because it 
will have a smaller footprint, requiring less right of way acquisition and minimizes environmental and utility impacts. 

 
 
No-Build Alternative:  Retain the existing bridge. 

Estimated Property Impacts: 0 Estimated Total Cost: $0 
Estimated ROW Cost: $0 Estimated CST Time: N/A 

Rationale:  Due to the age of the structure, not meeting current design standards, and condition of the 
substructure, this alternative is not preferred.  

 
 
Alternative 1:  Replace the bridge on offset alignment and utilize an on-site detour.  The shift in bridge alignment 
would remove Superelevation on bridge. 

Estimated Property Impacts: 4 Estimated Total Cost: $3,282,956 
Estimated ROW Cost: $114,000 Estimated CST Time: 12 Months 

Rationale:  This alignment would shift the existing alignment to the north. However, this Alternative will require 
construction temporary easement acquisition and right of way. Shifting the bridge to the north will allow the bridge 
alignment to be on a tangent section and curves, with an SE rate of 6%, would begin/end before the bridge deck. 
This allows the bridge to keep a normal crown (2%). This option would allow for an on-site detour. Partial demolition 
of the existing bridge would reduce the structure to one-lane, two-way traffic. A temporary signal would be needed 
for one-lane one-way traffic at a time. This alternative would increase the cost of the project. This creates 
maintenance issues due to the longitudinal bridge joint on the structure. County resources to maintain it may not be 
available. 

 
Comments:  On-Site Detour  
Shifting the bridge alignment further north, outside of existing right-of-way and keeping the existing bridge open during 
construction would eliminate the need for an off-site detour. However, the new alignment would impact additional 
environmental resources, adjacent residential property, local utilities, and require temporary construction easement 
acquisition, extend the project limits and increase the cost of the overall project.  
 
 

LIST OF ATTACHMENTS/SUPPORTING DATA  
1. Concept Layout and Typical Sections 
2. Detailed Cost Estimates: 

a. Revisions to Programmed Costs forms, & Liquid AC Cost Adjustment forms   
b. AASHTOWare Detailed Cost Estimate for Construction 
c. Right-of-Way Preliminary Cost Estimate Summary 
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d. Mitigation Cost Estimate 
e. Preliminary Utility Cost Estimate 

3. Concept Utility Report 
4. Traffic Memo Summary & Approval 
5. Existing Bridge S I & A Report 
6. MS4 Concept Report Summary  

a. MS4 Concept Report Summary  
7. Minutes – Concept Team Meeting 
8. Minutes – A3M 
9. Detour Plan / District Concurrence of detour 
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BULLOCH COUNTY

 CR 927/OLD HWY 46 @ ASH BRANCH 11.6 MI SE OF BROOKLET

P.I. NO.: 0015605

MAINTAIN EXISTING BRIDGE ALIGNMENT 

CONCEPT TYPCIAL SECTIONS - PREFERRED) ALTERNATIVE



FILE

PI NUMBER

OFFICE

DATE

From:

To:

Subject: REVISIONS TO PROGRAMMED COSTS

Cost Estimate Review Iteration

Summary of Programmed Costs and Proposed Revised Costs:

Explanation for Cost Change and Contingency Justification:

Attachments:

Date of Submittal #2

Date of Submittal #3

Interoffice Memo

0015605 PROJECT 
DESCRIPTION

This project is a bridge replacement located at County Road 927 / 
Old Highway 46 at Ash Branch, approximately 11.6 miles 
Southeast of Brooklet. 

  

Program Delivery

Tuesday, October 27, 2020

Revised Cost Estimate

Kimberly Nesbitt, State Program Delivery Administrator

Erik Rohde, P.E., State Project Review Engineer

Joshua Pisani

4/15/2022

5/15/2021

Estimate Type
Cost Estimate Amounts
(T-Pro Without Inflation) Last Estimate Date

Management Right of Way Date:

Management Let Date:

Project Manager:

Date of Submittal #1

CONSTRUCTION $1,500,000.00 $2,159,406.50

RIGHT OF WAY $158,000.00 $114,000.00

AASHTOWare Cost Estimate                                                                                                                                                                                                                                                    
Right of Way Cost Estimate Summary                                                                                                                                                                                                                                       
Preliminary Utility Estimate                                                                                                                                                                                                                                                         
Preconstruction Status Report

UTILITIES $50,000.00 $90,000.00

Concept development                                                                                                                                                                                                                                                            

via email Mailbox:  CostEstimatesandUpdates@dot.ga.gov

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 1



Design Phase Leader Validation of Final QC/QA for Construction Cost Estimate Used In This Revision to Programmed Costs:

Please select the appropriate validation below upon review of the cost estimate:

        I acknowledge that I have reviewed the project construction cost estimate and concur with the costs presented.

        I acknowledge that I have reviewed the project construction cost estimate but do not concur with the costs presented.

Please provide an explanation for non-
concurrence.

Interoffice Memo

Signature:

Date:

Arcadis U.S. Inc.,

Janet Middleton

Title:

10/27/2020

Consultant Company or GDOT Design Office:

Printed Name:

Roadway Design Lead

FOR PROJECTS WITH A LOCAL SPONSOR
If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed the 
construction cost estimate and whether it is in concurrence with the construction costs presented.

Local Authority Name and Title:

Local Authority Signature:

Date:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 2



Cost Estimate Worksheet:

A  $         1,780,010.99 

Tons 
Percentage of 

Asphaltic Concrete

Tons of 
Asphaltic 
Concrete

Total Monthly 
Tonnage of 

Asphalt 
Cement (TMT) 

Monthly Asphalt 
Cement Price 
month project 

let (APL) Max. Cap

Monthly Asphalt 
Cement Price 
month placed 

(APM)
Price Adjustment 

(PA)

J K L = J x K

M = Sum of 
Columns L, T 

& W N O P = (N x O)+N
Q = [((P - N) / N)] 

x M x N

Leveling 25.00 TN 5.00% 1.25 TN

Patching

9.5 mm SP 148.00 TN 5.00% 7.40 TN

12.5 OGFC

12.5 PEM

12.5 mm SP

19 mm SP 455.00 TN 5.00% 22.75 TN

25 mm SP 144.00 TN 5.00% 7.20 TN
Tack Coat GL/TN Tons

R S T = R/S

Tack Coat 248.00 GL 232.8234 GL/TN 1.07 TN
SY GL/SY TN

U V

W = (U x V) / 
(232.8234 

GL/TN)

Single Surface 
Treatment 0.20 Gl/SY

Double Surface 
Treatment 0.44 Gl/SY
Triple 
Surface 
Treatment 0.71 Gl/SY

X = A+D+I+Q  $         2,159,406.50 

Y  $            114,000.00 

 $              90,000.00 

Utility Owner Reimbursable Cost

Georgia Power Company - Dist  $                                90,000.00 

Bulloch Telephone

CONSTRUCTION TOTAL COST  →

RIGHT OF WAY COST  →

UTILITIES COST (Provided by Utility Office)  → Z = Sum of 
Reimbursable 

CostsUtility Owner Reimbursable Cost

Liquid AC $422.00/ TON

Liquid AC

Description

ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable)  → Q  $              10,043.22 

Date Oct 2020

Regular Unleaded $2.003/ GAL

Diesel $2.439/ GAL

Bituminous 
Tack Coat Description

Bituminous 
Tack Coat 
(Surface 
Treatment) Description

39.67 TN $422.00/ TON 60%  $          675.20  $        10,043.22 

I  $            280,351.73 

Construction Cost E&I Cost Construction + E&I Contingency Percentage Contingency Cost

E F G = E + F H I = G x H

 $                       1,780,010.99  $                                     89,000.55  $                      1,869,011.54 15%  $                                280,351.73 

CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose)  →

D  $              89,000.55 

Construction Cost E&I Percentage E&I Cost

   Interoffice Memo

B C D = B x C

 $                       1,780,010.99 5%  $                           89,000.55 

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&I).  →

ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.)  →

Current Asphalt Fuel Index Prices can be found at the link below:

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 3



10/27/2020

Cost Estimate Budget Class Report Report v1

Cost Estimate Item Total:

Cost Estimate:

Cost Estimation Phase:

0015605 - 0015605

2-DE

$1,780,010.99

Assignment Level

Cost Estimate Budget Class Report - Estimate Level Details

Budget Class Amount

$1,780,010.99 Cost Estimate

Page: 1 of 5Cost Estimate: 0015605 - 0015605



10/27/2020

Cost Estimate Budget Class Report Report v1

Cost Estimate Budget Class Report - Item Level Details

Line Number Item Description QuantityBudget Class Unit AmountItem

5 150-1000 TRAFFIC CONTROL - 1.000 LS $110,000.00

10 210-0100 GRADING COMPLETE - 1.000 LS $410,000.00

15 310-5060 GR AGGR BASE CRS, 6 INCH,
INCL MATL

782.000 SY $19,815.88

20 310-5080 GR AGGR BASE CRS, 8 INCH,
INCL MATL

871.000 SY $26,521.95

25 402-1812 RECYCLED ASPH CONC
LEVELING, INCL BITUM MATL & H
LIME

25.000 TN $3,728.50

30 402-3102 RECYCLED ASPH CONC 9.5 MM
SUPERPAVE, TYPE II, BLEND 1,
INCL BITUM MATL & H LIME

148.000 TN $16,208.06

35 402-3121 RECYCLED ASPH CONC 25 MM
SUPERPAVE, GP 1 OR 2, INCL
BITUM MATL & H LIME

144.000 TN $15,603.90

40 402-3190 RECYCLED ASPH CONC 19 MM
SUPERPAVE, GP 1 OR 2,INCL
BITUM MATL & H LIME

455.000 TN $44,650.14

45 413-0750 TACK COAT 248.000 GL $601.31

50 432-5010 MILL ASPH CONC PVMT,
VARIABLE DEPTH

453.000 SY $3,752.29

55 433-1200 REINF CONC APPROACH SLAB,
INCL SLOPED EDGE

244.000 SY $51,153.46

60 456-2022 INDENTATION EDGE LINE
RUMBLE STRIPS-GROUND IN
PLACE (SKIP)

0.460 GLM $2,437.87

65 456-2025 INDENTATION CENTERLINE
RUMBLE STRIPS-GROUND IN
PLACE (CONTINUOUS)

0.230 GLM $5,585.50

70 641-1100 GUARDRAIL, TP T 84.000 LF $6,313.93

75 641-1200 GUARDRAIL, TP W 600.000 LF $12,301.06

Page: 2 of 5Cost Estimate: 0015605 - 0015605



10/27/2020

Cost Estimate Budget Class Report Report v1

Cost Estimate Budget Class Report - Item Level Details

Line Number Item Description QuantityBudget Class Unit AmountItem

80 641-5001 GUARDRAIL ANCHORAGE, TP 1 2.000 EA $2,612.51

85 641-5015 GUARDRAIL TERMINAL, TP 12A,
31 IN, TANGENT, ENERGY-
ABSORBING

2.000 EA $5,856.72

90 543-9000 CONSTRUCTION OF BRIDGE
COMPLETE -

1.000 LS $726,375.00

95 540-1101 REMOVAL OF EXISTING BR, STA
NO -

1.000 LS $165,726.00

100 441-0301 CONC SPILLWAY, TP 1 2.000 EA $5,466.64

105 576-1018 SLOPE DRAIN PIPE, 18 IN 50.000 LF $2,654.91

110 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN 769.000 SY $53,995.61

115 603-7000 PLASTIC FILTER FABRIC 769.000 SY $3,418.10

120 634-1200 RIGHT OF WAY MARKERS 11.000 EA $1,603.89

125 163-0232 TEMPORARY GRASSING 1.000 AC $928.16

130 163-0240 MULCH 24.000 TN $4,795.74

135 163-0301 CONSTRUCT AND REMOVE
CONSTRUCTION EXITS

2.000 EA $4,000.00

140 163-0520 CONSTRUCT AND REMOVE
TEMPORARY PIPE SLOPE DRAIN

100.000 LF $1,865.02

145 163-0529 CONSTRUCT AND REMOVE
TEMPORARY SEDIMENT BARRIER
OR BALED STRAW CHECK DAM

1,700.000 LF $6,510.58

150 163-0550 CONSTRUCT AND REMOVE INLET
SEDIMENT TRAP

2.000 EA $599.37

155 165-0030 MAINTENANCE OF TEMPORARY
SILT FENCE, TP C

1,700.000 LF $2,283.64

160 165-0071 MAINTENANCE OF SEDIMENT
BARRIER - BALED STRAW

850.000 LF $1,059.52

Page: 3 of 5Cost Estimate: 0015605 - 0015605



10/27/2020

Cost Estimate Budget Class Report Report v1

Cost Estimate Budget Class Report - Item Level Details

Line Number Item Description QuantityBudget Class Unit AmountItem

165 165-0101 MAINTENANCE OF
CONSTRUCTION EXIT

2.000 EA $1,169.50

170 165-0105 MAINTENANCE OF INLET
SEDIMENT TRAP

2.000 EA $161.79

175 167-1000 WATER QUALITY MONITORING
AND SAMPLING

2.000 EA $1,105.19

180 167-1500 WATER QUALITY INSPECTIONS 12.000 MO $8,019.95

185 171-0030 TEMPORARY SILT FENCE, TYPE C 3,400.000 LF $14,476.86

190 643-8200 BARRIER FENCE (ORANGE), 4 FT 1,586.000 LF $3,363.62

195 700-6910 PERMANENT GRASSING 2.000 AC $5,167.92

200 700-7000 AGRICULTURAL LIME 4.000 TN $477.53

205 700-8000 FERTILIZER MIXED GRADE 2.000 TN $1,345.37

210 700-8100 FERTILIZER NITROGEN CONTENT 83.000 LB $341.78

215 713-3002 WOOD FIBER BLANKET, TP II,
SLOPES

7,577.000 SY $13,364.31

220 636-1033 HIGHWAY SIGNS, TP 1 MATL,
REFL SHEETING, TP 9

39.000 SF $779.45

225 636-2070 GALV STEEL POSTS, TP 7 122.000 LF $1,169.01

230 653-1501 THERMOPLASTIC SOLID TRAF
STRIPE, 5 IN, WHITE

1,082.000 LF $1,883.49

235 653-1502 THERMOPLASTIC SOLID TRAF
STRIPE, 5 IN, YELLOW

1,082.000 LF $1,663.20

240 654-1001 RAISED PVMT MARKERS TP 1 60.000 EA $529.36

245 657-1085 PREFORMED PLASTIC SOLID
PVMT MKG, 8 IN, CONTRAST
(BLACK-WHITE), TP PB

388.000 LF $3,283.70

Page: 4 of 5Cost Estimate: 0015605 - 0015605



10/27/2020

Cost Estimate Budget Class Report Report v1

Cost Estimate Budget Class Report - Item Level Details

Line Number Item Description QuantityBudget Class Unit AmountItem

250 657-1085 PREFORMED PLASTIC SOLID
PVMT MKG, 8 IN, CONTRAST
(BLACK-WHITE), TP PB

388.000 LF $3,283.70

Page: 5 of 5Cost Estimate: 0015605 - 0015605



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 6/15/2020 Project: Old Hwy 46 at Ash Branch
Revised: N/A County: Bulloch

PI: 0015605
Description: Bridge Replacement

Project Termini: Old Hwy 46 at Ash Branch
Existing ROW: Varies

Parcels: 4 Required ROW: Varies

$8,145.00

Proximity Damage $0.00

Consequential Damage $0.00

Cost to Cures $0.00

Trade Fixtures $0.00

Improvements $0.00

$17,500.00

$40,200.00

$12,000.00

$0.00

$35,500.00

$113,345.00

$114,000.00

Prepared By: John Albrycht 6/15/2020
Print Name Signature Date

Cost Estimation Supervisor :
Print Name Signature Date

Comments:  

NOTE: Superviser is only attesting that the estimate was completed using the correct information provided for 
the the project.  The Supervisor is not attesting to property values or the accuracy of the market value 
estimations provided in this report.  No Market Appreciation is included in this Preliminary Cost Estimate.  

Land and Improvements

Valuation Services

Legal Services

Relocation

Demolition

Administrative

TOTAL ESTIMATED COSTS

TOTAL ESTIMATED COSTS (ROUNDED)

allsop

*Note - ROW Cost developed by design team and submitted to GDOT 9/2/2020.



1

Middleton, Janet

Subject: FW: PI 0015605, Bulloch County - Estimated Mitigation Cost for Concept Report

From: Westberry, Lisa <lwestberry@dot.ga.gov>  

Sent: Friday, July 31, 2020 4:10 PM 

To: Pisani, Joshua <JPisani@dot.ga.gov> 

Cc: Pecot, Patrick <Patrick.Pecot@arcadis.com> 

Subject: PI 0015605, Bulloch County - Estimated Mitigation Cost for Concept Report 

 

As requested, the estimated mitigation cost for the subject project is $126,000.00.  This estimate is based on preliminary field 

surveys within the environmental survey boundary for the project.  Final mitigation credit costs will not be known until 

lockdown plans are available.       

 

If you should have any questions or need any additional information, please do not hesitate to contact me. 

 

Respectfully, 

 

Lisa Westberry  
Special Projects Coordinator  

 

 
 

Office of Environmental Services  

One Georgia Center, 16th Floor  

600 West Peachtree Street, NW  

Atlanta, GA, 30308  

404.631.1772  

 

 

 
You take every precaution - wash your hands, social distance, wear a mask. So, if you must drive, consider this ... higher 
speeds make for more serious crashes. To decrease the odds of a serious crash increase the distance between you and 
the vehicle in front of you. And slow down to the posted speed limit. Drive Alert Arrive Alive, Georgia. 



Interoffice Memo

FILE Project No: Office:

County Date:

P.I.#

Description:

FROM

TO

SUBJECT

Reimbursable
Non-

Reimbursable
Georgia Power Company- Dist $90,000.00 $0.00

Bulloch Tel $0.00 $36,000.00

Sewer 1 ** $0.00

100.00% $90,000.00 $36,000.00

100.00% $90,000.00

100.00% $0.00 $36,000.00

A review of utilities located on the above referenced project has been conducted with 

Concept Layout plans.  Listed below is a breakdown of the anticipated reimbursable 

and non-reimbursable cost.

Site Visit / Available Drawings

District 5, Jesup

August 10, 2020

CR 927/ Old Hwy 46 @ Ash Branch 11.6 Mi SE of Brooklet

n/a

Bulloch

0015605

PRELIMINARY UTILITY COST ESTIMATE

Joseph Pisani, Project Manager

Dallory Rozier, District Utilities Manager

Estimate Based onUtility Owner

Total

Site Visit / Available Drawings

If additional information is needed, please contact John Royal at jroyal@dot.ga.gov.

cc:  Patrick Allen, P.E., State Utilities Administrator

  Shajan Joseph, P.E., Assistant State Utilities Administrator

  Marcela Coll, Utilities Preconstruction Manager

  David Woodcox, Utilities Preconstruction Specialist

  Danah Bonny, Utilities Preconstruction Specialist

Estimate is based on the best available information at the current stage, unforeseen prior rights 

information may be provided by the Utility Company at a later date that could cause some non-

reimbursable costs to shift to the reimbursable cost column.

** Indicates Potential Utility Aid Request from Local Gov't

Department Responsibility

Utility Owner Responsibility



Original Version:  May 24, 2013 
Revision: Feb. April 5, 2018 

 

Concept Utility Report 

Project Number:  Click here to enter text.  

County: Bulloch  

P.I. #  0015605  

District: 5 

Prepared by:  John Royal 

Date: June 23, 2020   

Project Description:  CR 927/Old Hwy 46 @ Ash Branch 11.6 Mi SE of Brooklet

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 

in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended? No                                                                                               

Level: ☐A    ☐B    ☐C    ☐D 

Public Interest Determination (PID):                                                                                                                        

☐Automatic    ☐Mandatory    ☐Consideration    ☒No Use    ☐Exempt 

Is a separate utility funding phase recommended? No  

Potential Project (Schedule/Budget) Impacts:  Click here to enter text. 

Capital Improvement Projects (Utilities) Anticipated in the Area:  Click here to enter text. 

Project Specific Recommendations for Avoidance/Mitigation:  Click here to enter text. 

Right of Way Coordination:  Pending 

Environmental Coordination:  Click here to enter text. 

Additional Remarks:  Click here to enter text.  

 

 

 

 

 

 



Original Version:  May 24, 2013 
Revision: Feb. March 8, 2018 

 
Utilities have facilities within the project limits.  

Utilities have been identified using Georgia811 and/or field visits. 

 

 

 

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text. 

 
Facility 
Owner 

 
Facility Owner Contact  

Email Address 

 
Existing 

Facilities/ 
Appurtenances 

General 
Description 
of Location 

Facilities to 
Avoid         

approx. limits 

Facilities 
Retention 

Recommended  
approx. limits 

 
Comments 

Bulloch 
Telephone 

jscott@bulloch.solutions U/G fiber Both sides of 
the bridge 

Click here to 
enter text. 

Click here to 
enter text. 

Relocate 

GPC-D RDLONG@southernco.com O/H Power- 
Distribution 

North side of 
the bridge 

Click here to 
enter text. 

Click here to 
enter text. 

Relocate 

Click here to 
enter text. 

Click here to enter text. Click here to 
enter text. 

Click here to 
enter text. 

Click here to 
enter text. 

Click here to 
enter text. 

Click here to 
enter text. 



     Interoffice Memo 
 

FILE: Bulloch County  
P.I. # 0015605 
 

DATE: August 19, 2020 

FROM: Thomas McQueen, Asst. State Transportation Planning Administrator 

TO: Kimberly Nesbitt, State Program Delivery Administrator 
Attention: Joshua Pisani 
 

SUBJECT: Reviewed Traffic Forecast Report for CR 927/Old Hwy 46 @ Ash 
Branch 11.6 Miles SE of Brooklet 

Per request, we have reviewed the consultant’s design traffic forecast for the above 
project. Based on the information furnished, we find the design traffic forecast to be 
satisfactory, and the design traffic forecasting task to be complete for the above project. 
The reviewed and approved design traffic forecast for the above project is attached. 
  
If you have any questions concerning this information please contact Andre Washington 
at 404-631-1925. 
 
Keith McCage 
HNTB 
Design Traffic Consultant to GDOT 
404-946-5731 
 
TEM/KAM 
 



Arcadis U.S., Inc. (Arcadis)  
2839 Paces Ferry Road, Suite 900  

Atlanta, Georgia 30339 

MEMORANDUM TO: Joshua Pisani 
Georgia Department of Transportation, Office of Program 
Delivery 

FROM: Patrick Pecot, PE 
Arcadis U.S., Inc. (Arcadis) 

DATE: July 27th, 2020 

SUBJECT: Traffic Assignments for PI#0015605, Bulloch County, CR 
927/Old Hwy 46 @ Ash Branch 11.6 mi SE of Brooklet 

Company is furnishing Traffic Assignments for the above project as follows: 

BRIDGE- ID 031-0017-0 

 2018 
(Existing Year) 

2025 
(Base Year) 

2027 
(Base Year +2) 

2045 
(Design Year) 

2047 
(Design Year +2) 

AADT 800 850 900 1050 1100 
DHV (AM/PM) 75/90 80/95 85/95 100/120 100/125 
K% (AM/PM) 9.1%/11.5% 

Same as Existing Year 

D% (AM/PM) 60.0%/70.5% 
24 HR. T% - S.U. 5.0% 

24 HR. T% - COMB 2.5% 
24 HR. T% - TOTAL 7.5% 
T% - S.U. (AM/PM) 8.0%/7.5% 

T% - COMB. (AM/PM) 2.5%/2.0% 
T% - TOTAL (AM/PM) 10.5%/9.5%  

If you have any questions concerning this information, please contact me by email: 
Patrick.Pecot@arcadis.com or Kumari Duvvuri, EIT: Sri.Duvvuri@arcadis.com. 

mailto:Patrick.Pecot@arcadis.com
mailto:Sri.Duvvuri@arcadis.com.


Georgia Department of Transportation
Bridge Inventory Data Listing 

Page 1 of 2

                                                                                                                                     

Processed Date:Aug-15-2019 14:02 PM

Parameters: Bridge Serial Number

Bridge Serial Number: 031-0017-0 County: Bulloch SUFF. RATING: 38.7

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 031-0017-0 *19 Bypass Length: 7 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: ASH BRANCH *21 Maintenance Responsibility: 02-County Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: CR00927 *22 Owner: 02-County Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: FAS 577 *31 Design Load: 5- HS 20 243C Parapet Width: 0.00

9 Location: 11.6 MI SE OF BROOKLET 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841500000 - D5 District Five Jesup 205 Congressional District: 012 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: Mar-13-2018 27 Year Constructed: 1956 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: Feb-01-1901 106 Year Reconstructed: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 60  Date: Oct-05-2015 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: Feb-01-1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 4 - County 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 1- Lead Chromate Oil Alkyd System.  Year : 1992 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00577 267B Type Paint Sub Structure: 3- Epoxy Mastic Year : 1992 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 32 - 13.9092 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 81 - 34.1808 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 203 Type Bridge: E - Steel pile. N. Steel-Concrete M. Steel O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 1 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 4-Steel (Continuous) 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 312092700  *43B Structure Type Main Type: 2-Stringer/Multi-Beam or Girder 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 4 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 24.41 226 Bridge Curve: A: Vertical: NoB: Horizontal: Yes 247A Lighting: Street: No

*208 Inspection Area: Area 10 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 7- Rural - Major Collector 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: S - Secondary. 108B Membrane Type: 0. None 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00577 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 2 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 031-00577F-024.41E



Georgia Department of Transportation
Bridge Inventory Data Listing 
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Processed Date:Aug-15-2019 14:02:34 PM

Bridge Serial Number: 031-0017-0 County: Bulloch SUFF. RATING: 38.7

Programming Data Measurements: Ratings and Posting

201 Project Number: 00000 *29  AADT: 720 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage/GAMS *30   AADT Year: 2011 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: LOCBR 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 6

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 17

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0015605 * 48 Maximum Span Length: 27 231A H-Modified: 10 Yes

252 Contract Date: Feb-01-1901 * 49 Structure Length: 108 231B Type3/Tandem: 00 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 27.8' 231C Timber: 00 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 34.1' 231D HS-Modified: 00 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 27.8' 231E Type 3S2: 00 No

94 Bridge Improvement Cost:(X$1,000) $422 50A Curb / Sidewalk Width Left: 2 231F Piggyback: 00 No

95 Roadway Improvement Cost: (X$1,000) $42 50B Curb / Sidewalk Width Right: 2 261 H Inventory Rating: 07

96 Total Improvement Cost: (X$1,000) $633 32 Approach Rdwy. Width: 22' 262 H Operating Rating: 15

76 Improvement Length: 0' *229 Approach Roadway 67 Structural Evaluation: 3

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 5 Right Width:5 Type: 8 - Grass (Dirt).        58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 1080 Fwd Shoulder: Left Width: 5 Right Width:5 Type: 8 - Grass (Dirt).        59 Superstructure Condition: 7 - Good Condition

115 Future AADT Year: 2031 Rear Pavement: Width: 22 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 22 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 6 - Satisfactory Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd: 99' 99" 60C Underwater Condition: 5 - Fair Condition

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 4 54B Minimum Clearance Under: 0' 0" 61 Channel Protection Cond.: 8-Equal to present desirable criteria.

216B Bridge Height: 12.7 *228 Minimum Vertical Clearance 68 Deck Geometry: 5

222 Slope Protection: 1 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 0. > 39.9% below

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: P. Posted for load

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 10

223D Barrel Width: 0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0 245A Deck Thickness Main: 6.0 232C Timber: 00

223F Culvert Length: 0 245B Deck Thickness Approach: 0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: Feb-01-1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: Feb-01-1901 



MS4 Concept Report Summary 

Attach the following checklist information to the Concept Report Template: 
_________________________________________________________________________________________________________ 

Is there a Project Level Exclusion that applies to this project:    ☐ No  ☒ Yes 
 If yes, please indicate which of the following exclusions apply: 

☒  Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs. 

Coordinate with the appropriate local government or entity to determine stormwater management 

requirements. 

☒  The project location is not within a designated MS4 area. 

☐  Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than 

one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line 

installation, sign addition, and sound barrier installation. 

☐  Projects that have their environmental documents approved or right-of-way plans submitted for approval on 

or before June 30th, 2012. 

☐  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft2 of 

impervious area. 

____________________________________________________________________________________ 
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RECORD OF MEETING 

 

INTERAGENCY REVIEW TEAM (IRT) MEETING MINUTES 

PI No 0015605 

06/12/20 10:00 AM Virtual Microsoft Team Meeting 

 

Meeting called by GDOT Office of Program Delivery (GDOT OPD) 

Type of meeting Concept Team Meeting 

Minutes prepared by Patrick Pecot, Natasha Morel, Janet Middleton 

Attendees See Attached Sign-In Sheet 

Welcome and Introductions  

• Josh Pisani from GDOT Office of Program Delivery (GDOT OPD) started with a brief introduction 

on how the meeting would run. This virtual concept team meeting involved 3 projects PI 00015605, 

0015620 and 0015641. Next, Janet Middleton, Natasha Morel and Patrick Pecot, all from Arcadis 

talked through the key points of the concept report via power point presentation for project PI 

0015605.  

Project Background 

Discussion 

• Project Background - Arcadis Roadway Engineer, Natasha Morel lead the discussion. 

This project is in Bulloch county and proposes to replace the existing bridge (structure 

ID 031-0017-0) on CR 927 (Old Highway 46) over Ash Branch. 

o ROW Authorization: May 2021 (4 Parcels) 
o Let Date: April 2022 
o Open to Traffic: 2023 

• No comments  

Project Justification  

Discussion 

• Project Justification - Arcadis Design Manager, Janet Middleton lead the discussion.  

The bridge on County Route 927 (Old Highway 46) over Ash Branch, Structure ID 031-

0017-0 was built in 1956. The bridge consists of four steel spans on concrete caps with 

steel piles. The bridge was designed using an HS-20 vehicle; however, it is not meeting 

current standards. The deck is in satisfactory condition with transverse cracking 

reaching the bottom of the deck as well as evidence of the deck joints leaking. Also, 

spalling has been identified on some edge beams located in span 2 and 3, and the edge 
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of the deck near the joints. The superstructure is in good condition with minor corrosion 

on all beams. There is also evidence of horizontal cracking and spalling in all end 

diaphragms between all beams. The substructure is in fair condition with vertical 

cracking on abutments. In addition, there are exposed piles due to encasement 

beginning to honeycomb and crumble. The exposure has caused rusting and section 

loss under the encasement. Scour is also evident. Due to the age of the structure, not 

meeting current design standards, and condition of the substructure, replacement of this 

bridge is recommended. 

• Comment: (Carol Kalafut - GDOT Office Of Bridge Design): Strike functionally obsolete 

from the concept report. Term is no longer used by FHWA.  

• Comment: (Janet Middleton – Arcadis) Will clean up language in concept report  

• Comment: (Carol Kalafut - GDOT Office Of Bridge Design): GDOT gave justification 

state 11/29/2018 

Existing Conditions    

Discussion 

• Existing Conditions - Arcadis PM, Patrick Pecot and Natasha Morel lead the discussion. 

o Existing Bridge: Built in 1956 and has 4 main steel spans on concrete caps with 

steel piles. The bridge has a length of 108’ and 34.1 ft deck width; 2 – 11 ft 

lanes. 

o Existing Roadway: 2 – 11 ft lanes, with variable width unpaved shoulders 

o Adjacent Projects: Arcadis will coordinate with all future projects  

• No comments 

Traffic Data    

Discussion 

• Traffic Data - Arcadis Design Manager, Janet Middleton lead the discussion. Existing 

Traffic memo is under review. Due to the COVID-19, no new traffic data has been 

collected for this project. 

• No comments 

Environmental Coordination: 

Discussion 

• Environmental Coordination - Natasha Morel and Janet Middleton from Arcadis lead the 

discussion. 

o PCE expected 

o Section 404 Permit, Stream buffer variance and Informal section 7 are 

anticipated on this project 

o PDOH is anticipated to inform public to bridge closure and off-site detour 

o No air quality or noise study needed 

o No historical resources were identified 

o 2 archeological resources were identified 

o A3M Meeting is anticipated for mid-August 

o GA Power and Bulloch Telephone; SUE is not anticipated 

• Comment (Derrick Cameron - GDOT): With an Informal section 7 anticipated, will this 

project meet May 2021 ROW Authorization? 
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• Comment (Katheryn Graft, NV5): Schedule seems appropriate to meet ROW 

authorization.  

• Comment (Dusty Mercer): Do any of these projects qualify for a LIBP? 

• Comment (Josh): All of these projects have ROW authorization 

• Comment (Erin): Check NEPA new guidelines for public house meeting and public 

hearings, as the GDOT has a new process.  

 

Detour    

Discussion 

• Detour - Arcadis Design Manager, Janet Middleton lead the discussion. This project will 

utilize I-16 as detour. Early coordination with EMS indicated low impact. Arcadis 

continues to contact local schools for additional comments.  

• Comment (Brad Deal): The Kangeter property owners have expressed concerns on the 

how the bridge detour will impact access to their property. The owners have elderly 

parents that need to be tended to during construction. 

• Comment (Janet Middleton – Arcadis): The detour would speed up the construction and 

shorten the length of time the bridge is closed. 

Design Features    

Discussion 

• Design Features - Arcadis Roadway Engineer, Natasha Morel lead the discussion. 

o 2-11 ft lanes 

o Design Speed 45 MPH 

o SE Max – 6% 

o Bicycle warrants are met on this project and will be accommodated on the 

roadway with 6.5’ paved shoulders and 4 -ft shoulders for the bridge.  

• Comment (Carol Kalafut - GDOT Office Of Bridge Design): 4 ft bike lanes/shoulders on 

the bridge may not be wide enough. Will provide follow-up information on bridge bike 

shoulder. 

Alternatives Comparison 

Discussion 

• Graphics of the impacts for each alternative were shown and discussed by the Arcadis 

Team. 

o Preferred Alternative - This alternative would replace the existing bridge in-place 

and detour traffic off-site. The 5.7-mile detour would require vehicles to travel on 

local roads with equal or greater functional capacity and I-16. This alternative 

was chosen because it will have a smaller footprint, requiring less right of way 

acquisition and possible environmental and utility impacts.  

 Initial coordination with the local school, EMS and county officials for 

input on the detour alternative has been initiated.  

o Comment (Dave Peters – GDOT):  Is there no offset between the travel lanes 

and the bike accommodating shoulder? Update report to shoulder to ready 

bikeable shoulder not “bike lane”.  
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o Comment (Janet Middleton – Arcadis): Changes have been made to the project 

to show rumble strip between the bike lane and roadway. These changes are 

reflected in the concept power point presentation will be update in the revised 

report 

 

o Alternative 2 - This alignment would shift the existing alignment to the north and 

remain within right-of-way. However, this Alternative will require construction 

temporary easement acquisition. Shifting the bridge to the north will allow the 

bridge alignment to be on a tangent section and curves, with an SE rate of 6%, 

would begin/end before the bridge deck. This allows the bridge to keep a normal 

crown (2%). This option would allow for an on-site detour.  

 Partial demolition the existing bridge, reducing the structure to one-lane, 

one-way. A temporary signal will be needed for one-lane traffic. This 

alternative would increase the cost of the project. This creates 

maintenance issues due to the longitudinal bridge joint on the structure. 

County resources to maintain it may not be available. 

 This alternative is impractical due to the length of detour and associated 

local community impacts. 

o No Build – This alternative is not preferred because the sufficiency rating for the 

existing bridge is 38.7, showing that this bridge needs to be replaced.  

Project Cost Estimate    

Discussion 

• Project Cost Estimate - Arcadis Design Manager, Janet Middleton lead the discussion. 

At this time, section 404 mitigation, ROW, utilities are to be determined. 

• Comment (Carol Kalafut - GDOT Office Of Bridge Design): Check cost for bridge 

remove; typically use $45/SF.  

• Comment (Carol Kalafut - GDOT Office Of Bridge Design): Check cost for bridge; 

typically use $150/SF.  

• Comment (Janet Middleton – Arcadis): For this project $150 for the proposed bridge was 

used.  

Questions / Additional Discussion 

Discussion 

• Comment (Ryan Ward – GDOT): Will the concept report meeting presentation made 

available?  

• Comment (Patrick Pecot - Arcadis): We will make the power point available.  

• Comment (Ryan Ward – GDOT): When will the preliminary plans be provide for tech 

studies?  

• Comment (Patrick Pecot - Arcadis): Survey for this project was just received last week. 

Arcadis is to start preliminary plans at risk to facilitate recovery. We will follow-up after 

meeting to get dates for AOE Plans submittal  

 

Action items Person responsible Deadline 
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Follow up with Ryan Ward – for preliminary plan submittal Arcadis ASAP 

Provide concept team meeting power point presentation Arcadis ASAP 

Update changes to concept report based on meeting 

comments provided. 
Arcadis ASAP 

Carol Kalafut to follow up with additional information for 

proposed bridge width with bike lane. 
Carol Kalafut ASAP 

Comments from attendees  All 6/19/2020 
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Concept Team Meetings

PI No. Project Description Name Company Phone email

Patrick Pecot Arcadis 770-384-6588 patrick.pecot@arcadis.com

Joshua Pisani GDOT - Program Delivery 478-321-7327 jpisani@dot.ga.gov 

Derrick Cameron GDOT - Program Delivery dcameron@dot.ga.gov

Janet Middleton Arcadis 770-384-6566 janet.middleton@arcadis.com

Patrick Pecot Arcadis 770-384-6588 patrick.pecot@arcadis.com

Natasha Morel Arcadis natasha.morel@arcadis.com

Kumari Duvvuri Arcadis 770-384-6620 Sri.Duvvuri@arcadis.com

Ryan Ward GDOT - OES  404-347-0176 ryward@dot.ga.gov

Annie Williams GDOT - OES 404-631-1468 awilliams@dot.ga.gov

Clayton Collins GDOT - OES ccollins@dot.ga.gov

John Royal GDOT - Utilities 912-242-9230 jroyal@dot.ga.gov

Katheryn Graff GDOT - OES kgraff@dot.ga.gov

Troy Pittman GDOT - District 5 Preconstruction 912-530-4387 trpittman@dot.ga.gov

Binyam, Araya GDOT - District 5 912-651-2144 baraya@dot.ga.gov

Justin Thrift GDOT jthrift@dot.ga.gov

Brad Deal Bulloch County - County Engineer 912-764-0127

Kevin Weitman

Dale Nembhard

Howard Anderson

Dave Peters GDOT - Concept Design dpeters@dot.ga.gov

PI No. Project Description Name Company Phone email

Patrick Pecot Arcadis 770-384-6588 patrick.pecot@arcadis.com

Joshua Pisani GDOT - Program Delivery 478-321-7327 jpisani@dot.ga.gov 

Derrick Cameron GDOT - Program Delivery dcameron@dot.ga.gov

Steven Gaines American Consulting Prof. LLC 470-207-0635 sgaines@acp-ga.com  

Allen Peterfreund American Consulting Prof. LLC 706-229-6951 allen.peterfreund@acp-ga.com  

Kumari Duvvuri Arcadis 770-384-6620 Sri.Duvvuri@arcadis.com

CR 927/OLD HWY 46 @ 

ASH BRANCH
0015605

C:\Users\JMiddleton\AppData\Local\Microsoft\Windows\INetCache\Content.Outlook\QC6OG8UZ\2020_06-12 Concept Team Meeting Sign-in.xlsx 1/3



Sign-in Sheet

Concept Team Meetings

Katheryn Graff GDOT - OES kgraff@dot.ga.gov

Clayton Collins GDOT - OES ccollins@dot.ga.gov

Ryan Ward GDOT - OES  404-347-0176 ryward@dot.ga.gov

Annie Williams GDOT 404-631-1468 awilliams@dot.ga.gov

Troy Pittman GDOT - District 5 Preconstruction 912-530-4387 trpittman@dot.ga.gov

Binyam, Araya GDOT - District 5 912-651-2144 baraya@dot.ga.gov

John Royal GDOT - Utilities 912-242-9230 jroyal@dot.ga.gov

Justin Thrift GDOT jthrift@dot.ga.gov

Kevin Weitman

Dale Nembhard

Howard Anderson

Dave Peters GDOT - Concept Design dpeters@dot.ga.gov

Dusty Mercer GDOT Construction dmercer@dot.ga.gov

PI No. Project Description Name Company Phone email

Patrick Pecot Arcadis 770-384-6588 patrick.pecot@arcadis.com

Joshua Pisani GDOT - Program Delivery 478-321-7327 jpisani@dot.ga.gov 

Derrick Cameron GDOT - Program Delivery dcameron@dot.ga.gov

Steven Gaines American Consulting Prof. LLC 470-207-0635 sgaines@acp-ga.com  

Susan Beck GDOT Bridge Office 706-229-6951 sbeck@dot.ga.gov

Kumari Duvvuri Arcadis 770-384-6620 Sri.Duvvuri@arcadis.com

Katheryn Graff GDOT - OES kgraff@dot.ga.gov

Clayton Collins GDOT - OES ccollins@dot.ga.gov

Ryan Ward GDOT - OES  404-347-0176 ryward@dot.ga.gov

Annie Williams GDOT 404-631-1468 awilliams@dot.ga.gov

Troy Pittman GDOT - District 5 Preconstruction 912-530-4387 trpittman@dot.ga.gov

Binyam, Araya GDOT - District 5 912-651-2144 baraya@dot.ga.gov

John Royal GDOT - Utilities 912-242-9230 jroyal@dot.ga.gov

Dusty Mercer GDOT Construction dmercer@dot.ga.gov

CR 203/SHILOH CHURCH ROAD 

@ SURVEYORS CREEK
0015620

CR305/TYRE BRIDGE ROAD 

@ SIXTY FOOT CREEK
0015641
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A3M MEETING MINUTES 

08/21/20 9:00 AM Virtual TEAMS Meeting 

A3M Meeting for 0015605, 0015620, and 0015641 

Meeting called by GDOT Office of Program Delivery 

(GDOT OPD) 

Type of meeting A3M Meeting 

Attendees See Attached Sign-In Sheet 

 

 Item Presenter 

 Welcome / Introduction / Sign-In Joshua Pisani 

PI 0015605 - CR 927/OLD HWY 46 @ ASH BRANCH 11.6 MI SE OF BROOKLET, Bulloch County 

Minutes prepared by Natasha Morel, Patrick Pecot and Janet Middleton 

 

Discussion 

o Team 

• Prime/PM/Traffic/Roadway/Bridge – Arcadis  

• Survey – Accura Cons. and Eng., Inc. 
Patrick Pecot 

 

o Roadway Approach Limits 

o Structure Layout 

o Overview of Resources 

o Ecology 

o Buffer Impacts 

o Wetland Impacts 

Janet Middleton, 

Patrick Pecot, 

Katheryn Graff 

The resources have been identified and are shown on the plans.  Constructability of 

the bridge was discussed.  

Existing riprap will be removed, and h-piles will be pulled. We are off setting the 

bents from the existing bents. In assuming the worse, work bridge will be needed on 

this project as shown on sheet 20, in lieu of crane matting.  

Coffer dams are used for under water construction not for demolition and will not be 

used on this project. Vibratory hammer will be utilized.  
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Arcadis will remove the 25’ buffer around Open Water #1 (OW#1) is and Ephemeral 

Channel #2 (EC#2).  OW #1 has no outlet and does not cross any boundaries. New 

federal regulation qualifies EC#2 as non-buffered state water.  

Orange barrier fencing (OBF) will be added to the plans within right-of-way, around 

and leading up to the wetlands.  For construction purposed place OBF with enough 

spacing to allow for construction equipment to move freely. Arcadis anticipates 

provide 15’ offset from cut/fill and 5’ offset from silt fence (10’ offset from cut/fill).   

Cut lines at rip rap will added to the plans. Will tie back to existing ground so that 

OW#1 is not impacted. 

John Royal:   Keep in mind that there are buried telecommunication lines on both 

sides of the existing bridge that will be only about 2 to 3 feet deep and any cut lines 

will need to be shown on the section 23 and 24 plan sheets. Owners tend to think 

that they can leave their facilities where there is only a fill line shown.  The 

telephone lines will need to be relocated 

The 2 archeological resources for the project have been located but not specified. 

They are located outside project limits. Christine Maverick confirmed there was no 

need for underwater archeology.  

At the time of investigation, Ash Branch was impounded, and no water was flowing. 

Therefore, it was labeled as an open water resource.  

Drainage for the bridge has not been completed; however, the bridge is in super and 

scuppers will possibly be used. Currently there is no environmental concerns with 

using scuppers and draining water into OW#4/Ash Branch.  

Special provision will be needed for snakes and the spotted turtle.   

Wetland buffers are not needed on this project, because resources will not be 

actively living in the wetland while construction is occurring.   

Since design was started at risk by Arcadis, 1st submittal utilities are anticipated to 

be submitted in the following week.     

PI0015620 - CR 203/SHILOH CHURCH RD @ SURVEYORS CREEK S OF HOMERVILLE, Clinch 

County 

 

o Team 

• Prime/PM/Traffic – Arcadis  

• Roadway/Bridge - American Consulting 

• Survey –  Accura Cons. and Eng., Inc. 

Patrick Pecot 

Discussion 

o Roadway Approach Limits 

o Structure Layout 

o Overview of Resources 

o Ecology 

o Buffer Impacts 

Steven Gaines, 

Patrick Pecot, Mark 

Grindstaff 



 

arcadis.com 
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o Wetland Impacts 

o Additional Comments/Questions 

PI0015641 - CR 305/TYRE BRIDGE RD @ SIXTY FOOT CREEK N OF PATTERSON CITY, Pierce 

County 

 

o Team 

• Prime/PM/Traffic/Survey – Arcadis  

• Roadway - American Consulting 

• Bridge – GDOT Bridge Group 

• SUE –  Accura Cons. and Eng., Inc. 

Patrick Pecot 

Discussion 

 

o Roadway Approach Limits 

o Structure Layout 

o Overview of Resources 

o Ecology 

o Buffer Impacts 

o Wetland Impacts 

o Additional Comments/Questions 

Steven Gaines, 

Patrick Pecot, Mark 

Grindstaff 

 Addition Questions/Comments All 

Action Item Review  

Provide plans and dgn files for 1st Utility submission. 



Sign-in Sheet

A3M Meeting

PI No. Project Description Name Company Phone email

Patrick Pecot Arcadis 770-384-6588 patrick.pecot@arcadis.com

Joshua Pisani GDOT - Program Delivery 478-321-7327 jpisani@dot.ga.gov 

Janet Middleton Arcadis 770-384-6566 janet.middleton@arcadis.com

Natasha Morel Arcadis 770-384-6589 natasha.morel@arcadis.com

Beau Marshall NV5 678-795-3619 Beau.Marshall@nv5.com

Trevor Brown GDOT - District Construction trbrown@dot.ga.gov

Aaron Burgess GDOT - NEPA AaBurgess@dot.ga.gov

Clayton Collins CICollins@dot.ga.gov

Donn Digamon GDOT - Bridge 404-631-1847 dodigamon@dot.ga.gobv

Donald Henderson

Katheryn Graff NV5 404-808-8762 katheryn.graff@nv5.com

Mary Trudeau mtrudeau@edwards-pitman.com

Dusty Mercer GDOT - District Construction dmercer@dot.ga.gov

Steven Gaines American Consulting Professionals 470-207-0635 sgaines@acp-ga.com

Trieu Tran

Andrea Wahl GDOT - OES - Ecology 404-631-1691 awhahl@dot.ga.gov

Ryan Ward GDOT - OES - Ecology 404-347-0176 ryward@dot.ga.gov

Greg Wasdin gwasdin@dot.ga.gov

Kevin Weitman GDOT - District Construction kweitman@dot.ga.gov

Christine Mavrick GDOT - OES - Archaeology cmavrick@dot.ga.gov

Howard Anderson American Consulting Professionals Handerson@acp-ga.com

Brandon McDaniel bmcdaniel@dot.ga.gov

Michael Garner mgarner@dot.ga.gov

Ogden Logden@dot.ga.gov

Douglas Chamblin dchamblin@dot.ga.gov

John Royal GDOT - D5 Utilities 912-242-9230 jroyal@dot.ga.gov

(Bulloch, Clinch, Pierce Counties) -                                                                                                                                                                                                                                

LOCBR Bundle                                                                                                                                                                                                                                                                                                                                                

0015605-CR 927/Old Hwy 46 over 

Ash Branch in Bulloch County                                                                                                                                                        

0015620 - CR 203/Shiloh Church 

Rd @ Surveyors Creek S of 

Homerville                                                                                                                                                                                                                                         

0015641-CR 305/Tyre Bridge Rd 

@ Sixty Foot Creek N of Patterson 

City                                                                                                                                               

0015605  

0015620  

0015641
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DISPLAY LEGEND

P.I. NO.: 0015605

BULLOCH COUNTY

 11.6 MI SE OF BROOKLET

CR 927/OLD HWY 46 @ ASH BRANCH 

CONCEPT DISPLAY - DETOUR PLAN

BARRICADE

DETOUR ROUTE

TRAFFIC PATTERN

WORK SPACE

PROJECT AREA/

DETOUR DISPLAY NOTES

NET LENGTH INCREASE - 0.2 MILES

NORMAL ROUTE LENGTH - 5.5 MILES

DETOUR ROUTE LENGTH - 5.7 MILES
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Office of Program Delivery/AECOM 

600 West Peachtree St, 25th Floor 
Atlanta, GA 30308 
Mobile:  (478) 321-7327 
E-mail: jpisani@dot.ga.gov 

 

From: Pittman, Troy <trpittman@dot.ga.gov>  

Sent: Tuesday, August 4, 2020 3:50 PM 

To: Pisani, Joshua <JPisani@dot.ga.gov> 

Cc: Henry, Jeff <JHenry@dot.ga.gov>; Mercer, Dusty <dmercer@dot.ga.gov>; Araya, Binyam <baraya@dot.ga.gov>; 

Weitman, Kevin <kweitman@dot.ga.gov>; McCall, Robert <rmccall@dot.ga.gov> 

Subject: RE: PI#'s 0015605, 0015620, 0015641 (Bulloch, Clinch, Pierce Counties) - Request for concurrence statement, 

off-site detour and preferred concept alternative 

 

Joshua, 

 

I have reviewed the proposed off-site detour routes, preferred alternative justifications, and CTM minutes for 0015605, 

0015620, and 0015641 for Bulloch, Clinch, and Pierce Counties respectively.  The District concurs with the proposed off-

site detour routes provided that PDOHs are conducted for each project. 

 

Thanks  

 

Troy D. Pittman, P.E. 
District Preconstruction Engineer 
 

 
 

District 5 Jesup 
204 Hwy 301 North 
P.O. Box 610 
Jesup, GA, 31546 
912.530.4387 office 
912.282.3880 cell 
 

 

From: Pisani, Joshua <JPisani@dot.ga.gov>  

Sent: Monday, August 3, 2020 1:34 PM 

To: Pittman, Troy <trpittman@dot.ga.gov> 

Cc: Henry, Jeff <JHenry@dot.ga.gov>; Mercer, Dusty <dmercer@dot.ga.gov>; Araya, Binyam <baraya@dot.ga.gov>; 

Weitman, Kevin <kweitman@dot.ga.gov> 

Subject: PI#'s 0015605, 0015620, 0015641 (Bulloch, Clinch, Pierce Counties) - Request for concurrence statement, off-

site detour and preferred concept alternative 

Importance: High 

 

Good Afternoon Mr. Pittman, 
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I am the GDOT Project Manager for a bundle of LOCBR-programmed bridges being designed by the consultant 

ARCADIS. They are PI#’s 0015605, 0015620, and 0015641, located in Bulloch, Clinch, and Pierce Counties, 

respectively. Their locations are: 

 

0015605: CR 927/OLD HWY 46 @ ASH BRANCH 11.6 MI SE OF BROOKLET 

0015620: CR 203/SHILOH CHURCH ROAD @ SURVEYORS CREEK S OF HOMERVILLE 

0015641: CR 305/TYRE BRIDGE RD @ SIXTY FOOT CREEK N OF PATTERSON CITY 

 

For the three LOCBR projects listed above, I am seeking a statement of concurrence that the preferred alternative for 

these projects utilizing an off-site detour is acceptable, and that the team has the districts’ concurrence on the 

detour as mapped. I have attached the detour maps from the latest consultant-generated concept report revisions 

for your review. Meeting minutes from the Concept Team Meeting held 06/12/2020 have also been attached. 

 

For all PI#s, the preferred alternative is to replace the bridge on the existing alignment while utilizing an off-site 

detour. This preferred alternative was chosen for these projects because it will have a smaller footprint, require less 

right of way acquisition and will decrease environmental impacts. The concurrence that I am looking for is to be 

added as additional rationale to preferred alternatives in the concept reports.  

 

If you agree with the concept alternative rationales and detours after your review, please provide a statement of 

concurrence to be used in the reports. It would be greatly appreciated. 

 

I can be contacted via email, or by phone directly at (478) 321-7327 if there are any additional questions or 

concerns. 

 

Thanks, 

 

Joshua Pisani, EIT 
Consultant Project Manager 
 

 
 

Office of Program Delivery/AECOM 

600 West Peachtree St, 25th Floor 
Atlanta, GA 30308 
Mobile:  (478) 321-7327 
E-mail: jpisani@dot.ga.gov 

 

 

 
You take every precaution - wash your hands, social distance, wear a mask. So, if you must drive, consider this ... higher 
speeds make for more serious crashes. To decrease the odds of a serious crash increase the distance between you and 
the vehicle in front of you. And slow down to the posted speed limit. Drive Alert Arrive Alive, Georgia. 




